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RECOMMENDATION:
The California Department of Transportation (Department) recommends the California Transportation
Commission (Commission) approve the following resolution.

FINANCIAL RESOLUTION:
Resolved that $12,000,000 be allocated from the Budget Act of 2005, Non-Budget Act Item 2660-
801-3008, to provide funds for the project described on the following pages.

SUMMARY AND CONCLUSIONS:

This resolution allocates State funds totaling $12,000,000 for one new major construction
project that is included in the 2004 State Transportation Improvement Program (STIP). The
project has construction costs that exceed, by more than 20 percent, the programmed amount of
$8,500,000.
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Project # EA Allocation
Allocation Amount PPNO Amount
Recipient Program/Year
RTPA/CTC PA&ED Budget Year State
County Location PS&E ltem # Federal
Dist-Co-Rte Project Description CON ENG Program
Postmile Project Support Expenditures CONST Codes Total Amount
2.5d Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-05-78
1
$12,000,000 Near Yuba City at the Route 70 junction to Garden Highway. 1A4310
Department of Widen to 4 lanes with a continuous left-turn lane 03-8361A
Transportation RIP / 05-06 2005-06
SACOG Final Project Development IIP $0 801-3008 $2,187,000
Sutter Support Estimate: $2,024,000 $0 20.20.075.600
03N-Sut-99 Programmed Amount: $1,556,000 $169,000
8.7/11.7 Adjustment: $ 868,000 (Debit IIP) 557,
$2,187,000 2005-06
Final Right-of-Way IIP 801-3008 $9,813,000
Right-of-Way Estimate:$616,000 IIP / 05-06 20.20.025.700
Programmed Amount: $470,000 $0 $12,000,000
Adjustment: $146,000 (Debit 1IP) $0
$1,031,000
Final Right-of-Way RIP 943,
Right-of-Way Estimate:$482,000 $9,813,000
Programmed Amount: $370,000
Adjustment: $112,000 (Debit RIP)
(Programmed amount for Construction has been increased
by $3,500,000 to account for cost increase; $630,000 of RIP
and $2,870,000 IIP) This increase has been programmed in
the 2006 STIP.
(Contributions from other sources: $500,000.)
RECOMMENDATION:

The Department recommends that this request for $12,000,000 be approved to allow this
project to be advertised.

PROJECT DESCRIPTION:

Project Limits

This project is located on Route 99, in Sutter County, near Yuba City between the Route 99/70
junction and the Garden Highway. This project will widen Route 99 to 4 lanes with a

continuous left-turn lane.
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FUNDING STATUS:

The project is currently programmed in the 2004 STIP for $8,500,000. This request for
$12,000,000 will result in an increase of $3,500,000 (41%) above the programmed amount.
This project is scheduled for advertisement in May 2006.

REASON FOR INCREASE:

The project was ready to list (RTL) on June 29,2005, but has been on hold due to Sacramento
Area Council of Government’s (SACOG) air quality conformity lapse. During that time, there
has been substantial cost increases ($3,500,000) due to material price escalation. The majority
of the cost increases are related to asphalt concrete ($1,750,000) and earthwork ($500,000).
The balance of the increase is spread across all the other construction items.

The project was amended into SACOG’s Federal Transportation Improvement Program (FTIP)
on March 16, 2006, and approved by the Department on April 13, 2006. SACOG’s air
conformity lapse is expected to be lifted by the end of April 2006, contingent upon Federal
Highway Administration (FHWA) and Environmental Protection Agency (EPA) approval.

FUNDING OPTIONS
OPTION A: Approve this request as represented above for $12,000,000 to allow this project
to be advertised.

OPTION B: Deny this request and direct the Department to down scope the project to remain
within the programmed amount. Reducing the scope and executing another project
will result in overall higher costs and more disruption to traveling public

RECOMMENDED OPTION
The Department recommends Option A.
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